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ESTIMATE RUN 12/10/2019

ESTIMATE SUMMARY 08:49:24

CONTID: C20680         ESTIMATE NO: 0002 PROG 2005

PCN: 20680-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY17 RAMP BRIDGE PREVENTATI PERCENT TIME:

PROJECT NO: STR 141A-040                  

R5 FY17 RAMP BRIDGE REHAB

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,783,311.00 PARTICIPATING $ $ 880,204.00

AWARD PROJECT AMT: 2,647,688.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,893.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.03

WORK DAYS

WORK DAYS

41.49%

1,628,579.50

880,204.00

880,204.00

856,310.38

$

$

$

$

1,154,731.50

0.00

1,154,731.50

0.00

1,154,731.50

-30,329.45

0.00

1,124,402.05

0.00

AMOUNT DUE 1,124,402.05 856,310.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 856,310.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARCHULETA

  

45.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/23/201911/23/2019

06/20/2019

08/06/2019

08/22/2019

09/23/2019
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 366.000

0.000

202-00210  
 

5,856.00366.000

0.00

846.000

SY  

16.00000

0010 *Removal of Pavement Marking 1,672.000

266.000

202-00250  
 

5,814.001,938.000

798.00

4,500.000

SF  

3.00000

0015 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

234.000

LF  

50.00000

0020 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0025 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

15.000

HOUR

90.00000

0030 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

7.000

HOUR

200.00000

0035 Combination Loader 3.500

0.000

203-01594  
 

455.003.500

0.00

15.000

HOUR

130.00000

0040 Potholing 3.000

0.000

203-01597  
 

510.003.000

0.00

20.000

HOUR

170.00000

0045 Laborer 10.500

0.000

203-02330  
 

525.0010.500

0.00

30.000

HOUR

50.00000

0050 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

70.000

CY  

600.00000

0055 *Erosion Log Type 1 (12 Inch) 408.000

0.000

208-00002  
 

2,448.00408.000

0.00

480.000

LF  

6.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

3.00000

0065 *Aggregate Bag 200.000

40.000

208-00035  
 

3,600.00240.000

600.00

430.000

LF  

15.00000

0070 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

92.000

LF  

15.00000

0080 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

150.00000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

40.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

125.00000

0100 Sweeping (Sediment Removal) 2.000

4.000

208-00106  
 

1,200.006.000

800.00

60.000

HOUR

200.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

100.00000

0110 *Reset Guardrail Type 3 15.000

0.000

210-01130  
 

1,650.0015.000

0.00

37.500

LF  

110.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Guardrail (Special) 3G Transionion Reset 20.000

0.000

210-01180  
 

3,600.0020.000

0.00

50.000

LF  

180.00000

0120 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

10,000.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

9,000.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

10.00000

0145 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

15.000

EACH

30.00000

0150 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

100.000

SY  

10.00000

0155 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,350.0010.000

0.00

45.000

HOUR

135.00000

0160 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

56.000

HOUR

120.00000

0165 Health and Safety Officer 0.000

10.000

250-00110  
 

1,000.0010.000

1,000.00

60.000

HOUR

100.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (10 Inch) (Fast Track) 0.000

216.300

412-01020  
 

43,260.00216.300

43,260.00

628.000

SY  

200.00000

0175 Geotextile (Erosion Control) (Class 1) 0.000

10.000

420-00102  
 

50.0010.000

50.00

60.000

SY  

5.00000

0180 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

200.000

LF  

150.00000

0185 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0190 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

213.000

LF  

200.00000

0195 *Fence (Plastic) 440.000

0.000

607-11525  
 

4,400.00440.000

0.00

470.000

LF  

10.00000

0200 *Construction Surveying 0.300

0.100

625-00000  
 

16,000.000.400

4,000.00

1.000

L S 

40,000.00000

0205 *Mobilization 0.240

0.335

626-00000  
 

143,750.000.575

83,750.00

1.000

L S 

250,000.00000

0210 *Public Information Services (Tier IV) 0.125

0.125

626-01104  
 

5,000.000.250

2,500.00

1.000

L S 

20,000.00000

0215 *Pavement Marking Paint (High Build) 22.900

13.300

627-00013  
 

1,810.0036.200

665.00

129.000

GAL 

50.00000

0220 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

65.000

EACH

10.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

45.000

SF  

35.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

126.000

SF  

30.00000

0235 *Flagging 106.250

120.250

630-00000  
 

6,795.00226.500

3,607.50

3,776.000

HOUR

30.00000

0240 *Traffic Control Inspection 8.000

7.000

630-00007  
 

2,250.0015.000

1,050.00

65.000

DAY 

150.00000

0245 *Traffic Control Management 25.000

21.000

630-00012  
 

46,000.0046.000

21,000.00

155.000

DAY 

1,000.00000

0250 *Barricade (Type 3 M-A) (Temporary) 1.000

2.000

630-80335  
 

300.003.000

200.00

12.000

EACH

100.00000

0255 *Construction Traffic Sign (Panel Size A) 5.000

3.000

630-80341  
 

400.008.000

150.00

25.000

EACH

50.00000

0260 *Construction Traffic Sign (Panel Size B) 35.000

2.500

630-80342  
 

1,875.0037.500

125.00

102.000

EACH

50.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

60.00000

0270 *Construction Traffic Sign (Special) 15.000

0.000

630-80344  
 

900.0015.000

0.00

72.000

SF  

60.00000

0275 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

75.000

EACH

50.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.500

0.500

630-80357  
 

8,000.002.000

2,000.00

6.000

EACH

4,000.00000

0290 *Drum Channelizing Device 17.500

12.500

630-80360  
 

1,500.0030.000

625.00

60.000

EACH

50.00000

0295 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

55.00000

0300 Concrete Barrier (Temporary) 678.000

0.000

630-80370  
 

67,800.00678.000

0.00

1,390.000

LF  

100.00000

0305 *Traffic Cone 22.500

0.000

630-80380  
 

450.0022.500

0.00

45.000

EACH

20.00000

0310 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

3,000.001.000

0.00

4.000

EACH

3,000.00000

0315 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

3.000

EACH

6,000.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0330 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0345 F/A Migratory Bird Biological Work 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0350 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0360 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0365 F/A Hazardous Waste Disposal - 0.000

0.000

700-70587  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 392,548.00166,180.501,335,021.00CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE O-05-H 

0370 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

468.000

SY  

20.00000

0375 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

9.000

SY  

200.00000

0380 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

6.000

SY  

650.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE O-05-H 

0385 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,400.00000

0390 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

80.000

TON 

550.00000

0395 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

71.000

LF  

100.00000

0400 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

138.000

SY  

10.00000

0405 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

468.000

SY  

35.00000

0410 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

62.000

SY  

30.00000

0415 Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

62.000

LF  

450.00000

0420 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

1,500.00000

0425 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

40.000

EACH

25.00000

0430 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

2.00000

CAT 0.000.00119,080.00CURRENT AMT0301 $ $ $
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-05-S 

0435 *Removal of Asphalt Mat (Planing) 0.000

131.000

202-00240  
 

6,550.00131.000

6,550.00

206.000

SY  

50.00000

0440 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0445 Removal of Expansion Device 60.000

0.000

202-00504  
 

10,200.0060.000

0.00

93.000

LF  

170.00000

0450 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

4.000

LF  

50.00000

0455 Reset Bridge Railing 16.000

0.000

210-00425  
 

2,400.0016.000

0.00

40.000

LF  

150.00000

0460 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

49.320

403-00720  
 

27,126.0049.320

27,126.00

53.000

TON 

550.00000

0465 *Concrete Sealer 0.000

29.000

515-00400  
 

870.0029.000

870.00

31.000

SY  

30.00000

0470 Bridge Expansion Device (0-4 Inch) 0.000

60.000

518-01004  
 

24,000.0060.000

24,000.00

93.000

LF  

400.00000

0475 Concrete Class D (Bridge) 0.000

81.700

601-03040  
 

122,550.0081.700

122,550.00

102.000

CY  

1,500.00000

0480 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

9.000

CY  

1,500.00000

0485 Reinforcing Steel (Epoxy Coated) 0.000

9,130.000

602-00020  
 

18,260.009,130.000

18,260.00

17,325.000

LB  

2.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-05-S 

0490 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

25.000

LF  

200.00000

CAT 226,956.00199,356.00320,740.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE P-05-AI 

0495 *Remove Concrete Pavement (Planing) (Special) 321.000

0.000

202-00217  
 

6,420.00321.000

0.00

321.000

SY  

20.00000

0500 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

200.00000

0505 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

110.000

LF  

25.00000

0510 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

15.000

HOUR

130.00000

0515 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

50.00000

0520 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

13.000

CY  

200.00000

0525 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

30.000

LF  

50.00000

0530 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

32.000

CY  

150.00000

0535 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

720.000

LB  

8.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE P-05-AI 

0540 *Sawing and Sealing Bridge Joint 0.000

104.000

518-03000  
 

8,320.00104.000

8,320.00

110.000

LF  

80.00000

0545 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

967.500

519-03035  
 

169,312.50967.500

169,312.50

1,110.000

SY  

175.00000

0550 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

869.600

519-03055  
 

171,311.20869.600

171,311.20

869.600

CF  

197.00000

CAT 355,363.70348,943.70401,641.20CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE P-05-AH 

0555 *Remove Concrete Pavement (Planing) (Special) 507.000

0.000

202-00217  
 

10,140.00507.000

0.00

507.000

SY  

20.00000

0560 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

200.00000

0565 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

102.000

LF  

25.00000

0570 *Sawing and Sealing Bridge Joint 0.000

96.000

518-03000  
 

7,680.0096.000

7,680.00

102.000

LF  

80.00000

0575 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

458.000

519-03035  
 

80,150.00458.000

80,150.00

521.000

SY  

175.00000

0580 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

395.400

519-03055  
 

77,893.80395.400

77,893.80

395.400

CF  

197.00000

CAT 175,863.80165,723.80189,918.80CURRENT AMT0304 $ $ $

CAT NO0306 STRUCTURE P-07-D 

0585 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,320.000

SY  

20.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-07-D 

0590 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

34.000

SY  

200.00000

0595 Removal of Portions of Present Structure (timber 
header)

0.000

0.000

202-00502  
 

0.000.000

0.00

1.000

CY  

15,000.00000

0600 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

48.000

LF  

170.00000

0605 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

12.000

CY  

600.00000

0610 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

109.000

TON 

550.00000

0615 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

24.000

CY  

150.00000

0620 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,132.000

SY  

35.00000

0625 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

250.000

SY  

30.00000

0630 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

48.000

LF  

150.00000

0635 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

8.000

CY  

1,500.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-07-D 

0640 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,470.000

LB  

2.00000

CAT 0.000.00196,370.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE O-08-A 

0645 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

5.000

SY  

50.00000

0650 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

12.000

LF  

50.00000

0655 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

687.000

SY  

20.00000

0660 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

63.000

SY  

200.00000

0665 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

31.000

SY  

650.00000

0670 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

1,400.00000

0675 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

33.000

LF  

170.00000

0680 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

118.000

TON 

550.00000

0685 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

42.000

LF  

100.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE O-08-A 

0690 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

147.000

SY  

10.00000

0695 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

629.000

SY  

35.00000

0700 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

213.000

SY  

30.00000

0705 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

33.000

LF  

400.00000

0710 Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

66.000

LF  

450.00000

0715 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.000

CY  

1,500.00000

0720 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

185.000

EACH

25.00000

0725 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

215.000

LB  

2.00000

0730 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

395.000

LB  

2.00000

0735 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

5.000

SY  

150.00000
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PCN: 20680-BID    ESTIMATE RUN 12/10/2019

PROJECT: STR 141A-040                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:24

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE O-08-A 

0740 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

12.000

LF  

60.00000

CAT 0.000.00216,540.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 4,000.000.004,000.00CURRENT AMT0400 $ $ $

$ 1,154,731.50880,204.00$2,783,311.00$CURRENT AMTPROJECT TOTAL


